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As this restoration project has developed over a period of time, it might prove useful
for everyone, but especially for new members, to have a summary of the project to
date and a schedule for remaining tasks.

TIMELINE OF DECISIONS AND ACTIONS
On 09.04.24 (minute 138) C&E agreed to:

Restoration of Little Neston

Telephone Kiosks CE1/8b

e recommend to Council that NTC should apply to take ownership of the
telephone kiosk oppositive The Royal Oak, and

e ask Council to consider whether NTC might also apply to take ownership of the
Landseer/Raeburn Avenue telephone kiosk.

On 24.04.24 (minute 97) Council resolved to apply to take ownership of both
telephone kiosks.

On 01.07.24 an agreement for the transfer of assets was signed by NTC and BT.
On 08.08.24 BT confirmed that decommissioning had been completed.

On 08.10.24 (minute 47b) it was resolved to remove electricity supplies from both
kiosks in order to allow for off-site restoration.

On 08.10.24 (minute 47c) C&E appointed a contractor to install new concrete bases
for both kiosks, including a new slab in front of the door of the Landseer kiosk.

On 08.10.24 (minute 53) C&E considered quotations for restoration of both telephone
kiosks and appointed a contractor, subject to Council ratification. C&E also suggested
potential sources of funding within various existing budgets/earmarked reserves.

On 10.10.24 disconnection of electricity to both kiosks was requested and BT advised
that this could take up to 16 weeks.

On 22.10.24 (minute 53) Council resolved to ratify the appointment of the contractor
selected by C&E to undertake off-site kiosk restoration and Council also approved the
funding sources suggested by C&E.

On 19.11.24 BT confirmed disconnection of the electricity supply to the kiosk opposite
The Royal Oak.

On 09.04.25 BT advised that disconnection of electricity supply to the Landseer
Avenue kiosk had been delayed and could take up to six months to complete
(disconnection had been requested in October 2024 and numerous communications
have been sent to BT by NTC in the intervening period asking for the disconnection to
be prioritised).

Current position: waiting for Landseer electricity disconnection to be confirmed by BT
following which off-site restoration work will commence and community consultation
will be undertaken.



COSTS

Restoration
Workshop restoration for two kiosks* £11,920 (£5,960 per kiosk)
Fitting of locks to two kiosks £290 (£145 per set)
Estimate for haulage** £1,200
TOTAL | £13,410

*Any additional unforeseen damage, such as crucial structural repairs that require welding or reinforcing
plates to be fabricated/installed would be subject to a supplementary estimate with any necessary
additional work being advised/approved prior to commencement. Cosmetic welding repairs such as
fractures in glazing bars will be repaired within the agreed cost providing the overall length of weld does
not extend beyond 30cm.

**the haulage cost was an estimate provided by the haulage company at the time of quotation and may
therefore be subject to increase.

Additional Costs

Construct two concrete bases and an additional slab for £1,260
the front of the Landseer Avenue kiosk

APPROVED FUNDING SOURCES

Restoration Costs

Funding Source Amount

Budget 4360 Grants £6,715

EMR 333 New Homes Bonus | £2,256

EMR 337 CIL £1,640

EMR 329 Grants £2,799
TOTAL ALLOCATION | £13,410

Additional Costs (Concrete Bases)

Funding Source Amount
Budget 4208 Environmental | £1,260
Improvements

SUMMARY OF PAYMENTS TO DATE

Restoration — placement holding deposit | £2,000
Restoration — 50% deposit £5,105

SCHEDULE FOR COMPLETION

We cannot progress any further until BT completes the electricity disconnection. Once
we have confirmation of this, we will make arrangements with the restoration
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contractor. NB: we have now lost our original place in the queue due to the delay in
having the kiosks ready for collection and so we are not currently able to give a
confirmed timeframe for restoration work - it will be dependent on the contractor’s
schedule.

Once the kiosks have been taken off-site, we will arrange for the new concrete bases
to be installed. We will also then undertake consultations with residents and property
owners in the immediate vicinity of each of the kiosks to seek feedback on various
options. The aim is for C&E to approve potential options at the next scheduled
meeting.

The restoration contractor will provide a photographic record of restoration and
officers will oversee local publicity.

Audrey Duncan
Community & Environment Manager
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APPENDIX 1: COUNCIL/COMMITTEE MINUTES REFERENCED IN THE REPORT

Community & Environment Committee 09.04.24

138 Telephone Boxes

a It was agreed to recommend to Council that Neston Town Council should apply to
take ownership of the telephone box opposite the Royal Oak in Little Neston if BT
decided to decommission the box.

It was noted that the telephone box at the junction of Landseer Avenue/Raeburn
Avenue might be decommissioned and it was agreed that Council should be asked to
consider whether the Town Council might also apply to take ownership of this box.

It was noted that a response needed to be submitted before 3 May and the Chair
confirmed that she would make a request to the Mayor to call an extraordinary
Council meeting prior to this date so that the matter could be decided before the
deadline.

b It was decided that engagement with the local community about potential uses for
these phone boxes should be considered if and when the phone boxes became Town
Council assets.

Council 24.04.24

97 Recommendations from Community & Environment Committee 09/04/24

a) Members discussed the viability of taking ownership of the phone box in Little
Neston, at the Royal Oak, should it be decommissioned by BT. Members noted
that the phone box was an important asset to the village.

A recorded vote was requested:
For: 7 Against: 1 (Clir Edwards)

It was RESOLVED: To apply to take ownership of the phone box at the Royal
Oak, Little Neston.

The application is to be submitted ahead of the May 3™ deadline.
Members discussed the viability of taking ownership of the phone box on

Landseer Avenue and Raeburn Avenue, should it be decommissioned by BT. It
was suggested that the phone box could be used to house a defibrillator.

b) A named vote was requested:
For: 4, Clirs: Davies, Hudspeth, Jones, Wastell.
Against: 3, Clirs: Braithwaite, Edwards, Marple
Abstention: 1, ClIr Griffiths

It was RESOLVED: To apply to take ownership of the phone box on Landseer
Avenue/Raeburn Avenue.

The application is to be submitted ahead of the May 3™ deadline.
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Community & Environment Committee 08.10.25

47 Telephone Boxes

a The Committee considered an update (CE4/47a) on the two adopted telephone
boxes (opposite The Royal Oak and on the corner of Landseer Avenue/Raeburn
Avenue) along with a list of accessible defibrillator locations in the area.

It was decided that a consultation about options for community use for each of
the boxes would involve residents living in close proximity and would be
undertaken once a restoration timeframe was known. It was also decided that, if
there was local consensus that the Landseer Avenue box should be used for a
defibrillator, and if this should prove not to be feasible option, the Committee
would investigate the possibility of installing a defibrillator at an alternative
location nearby.

b RESOLVED to send a request to BT to remove the electricity supply from both
boxes. It was agreed to investigate options for installing solar-powered lights to
the refurbished boxes.

¢ RESOLVED to appoint the Town Council’s current groundworks contractor to
construct and install new concrete bases for the two telephone boxes at a cost of
£1,260+VAT from budget 4208 (environmental improvements).

53 Restoration of Telephone Boxes

It was noted that quotations had been sought from five companies and that two
quotations had been received.

The Committee considered two quotations and:

RESOLVED to appoint Remember When UK to restore the Mkl GRV K6B
telephone box opposite The Royal Oak in Little Neston at a cost of
£5,960+haulage;

RESOLVED to appoint Remember When UK to restore the GRV K6D telephone
box located on the corner of Landseer Avenue/Raeburn Avenue at a cost of
£5,960 + haulage.

It was decided for reasons of economy (reduced haulage costs) that both
restorations should be undertaken simultaneously. RESOLVED to approve
haulage costs of £1,200+VAT. It was noted that this was an estimate and could
be subject to increase (it was not possible to give a confirmed quotation at this
stage because removal would not be until 2025). Any haulage cost increase to
be reported to Committee.

RESOLVED to fit locks to both boxes at a cost of £140 per box.

Restoration and haulage costs to be assigned to budget 4360, EMR 333
(provisional), EMR 337 (provisional) and EMR 329.

As per Financial Regulations, minute 53 subject to ratification by Council as
overall combined cost exceeds £10,000.
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Council 22.10.24

53 Recommendation (2) from Community & Environment Committee

a) It was RESOLVED: To appoint Remember When UK to restore two telephone
boxes located opposite The Royal Oak and on the corner of Landseer
Avenue/Raeburn Avenue at a cost of £13,410 (including haulage).

b) It was RESOLVED: To approve funding this project from the following reserved
funds for the enhancement of assets in town and community benefit:

Budget 4360 - £6,715.60 Grants & Donations
EMR 333 - £2,256 (New Homes Bonus)

EMR 337 £1640 (CiL)

EMR 329 £2,799 Grants

Page 6 of 9



APPENDIX 2: THE APPOINTED CONTRACTOR

PREVIOUS PROJECTS

MUSE UM

it 1R

. 474

|\ &

| f)

6| B
| |

Page 7 of 9



Page 8 of 9



HAULAGE
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